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ABSTRACT
Due to recent economic liberalisation policy of Govt. of India, it is
expected that core industries like steel, cement, etc. will get more
attention to foreign investment and technology and the new industries
will come up alongwith large scale modernisation of existing industries.
These user industries will require good quality low ash coking coal to
fulfil its needs. The existing washeries of CIL are not in a condition to
meet such specific requirement of these industries. Further, fine coal
circuit of these washeries are not efficient resulting in discharge of
Slurry having ash ranging between 30-40% which can not be used as
such bN, metallurgical and foundry industries. Moreover; discharges of
slurry from washeries are polluting adjoining areas including nearby
rivers.
To overcome these problems scientists of Central Fuel Research Institute,
Dhanbad have taken challenging initiative and developed a novel close
circuit process to treat these .slurry to produce low ash coal. The process
is adopted by some private entrepreneurs and constructed small plants
based upon the technology developed by CFRI. Three such plants have
already been set up and are under operation with f ill efficiency.
The present paper attempts to highlight the process, construction aspects
and advantages of this type of Mini fine coal henefrcicttion plants which
are producing love ash coking coal for use in the metallurgical industries.
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INTRODUCTION
The quality of raw coking coal being supplied by Coal India Limited has
been deteriorated' and with such coal it is not possible to produce desired
quality coke for metallurgical use. So, to fulfil the demand of low ash cc^kirig
388
A. KUMAR and K. SEN
coal some private entrepreneurs have set up the Mini fine coal preparation plant
(5 to 20 tph) and been producing low ash coking coal from the waste slurry of
washeries. Under present market condition, the demand is much more than its
supply through these mini slurry beneficiation plants. Therefore, large number of
such flotation plants are required to be constructed to fulfil the demand.
The raw material for this Mini fine coal beneficiation plant is coal of size
below 0.5mm. The other materials required are reagents, chemicals and water,
etc.
PROCESS
The process adopted for the production of low ash good quality coking coal
in mini coal beneficiation plant is a specially designed 12-;' Froth flotation system
(Fig I ). The fine coal particles of size below 0.5mm are conditioned in a condi-
tioner by using water and collector (like, diesel oil). Conditioned coal slurry is
fed into a series of flotation cells where air bubbles are generated by the rotation
of high-speed impellers of special design, with the help of a frother (like, Kabakol).
The coal particles are adhered to the air bubbles and form froth at the top of the
flotation cells. The ash forming mineral matter particles remain within the pulp
and do not form froth and are discharged from the cells as tailings. The froth is
sent to vacuum filter (rotary drum type with belt discharge) through launder,
where concentrate (clean coal) is de-watered and separated as cake. The cleans
have normally less than 15% ash and can produce coke of superior quality. The
tailings from the flotation cells are collected in specially designed settling ponds
which are located adjacent to the flotation plant, where solids settle and ulti-
mately utilised in the briquetting plant. Clarified water") is collected in a well and
re-circulated within the system. The process is having closed water circuit and
thus environment friendly and process water requirement is low.
EQUIPMENT
The major equipment required for the mini coal flotation plants are listed
below (Fig 4 to 9)
1. Control panel, Electrical and electronic equipment (in control room)
2. Conditioner with stirrer
3. Flotation cell of special design with scrapper
4. Drum filter with belt discharge.
5. Filtrate receiver
6. Moisture trap
7. Vacuum pump
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8. Emulsifier tank
9. Fresh water tank
10. Sieve Bend
1 1. Reclaimed clarified water re-circulating system
12. Pumps and Motors, etc.
CONSTRUCTION ASPECT
Generally. the Mini fine coal heneficiation plant can he constructed in about
nine months time. However, from past experience it is seen that construction of
such plants are often get delayed due to some infrastructural problems, such as
acquisition of land, preparation of drawings, supply and erection of equipment,
civil works particularly of concrete structures having long gestation period. These
problems can he avoided to a great extent by taking the following measures
I. Selection of site should he done taking into account power, water and ap-
proach road for steady supply of raw materials and availability of suitable
space for disposal of rejects.
2. The Land should be free from all encumbrances required for the construc-
tion of plant and preferably he acquired well in advance.
3. Engineering design and drawing of the plant need to he completed before
the start of the construction activities.
In absence of complete design and drawing, it is never possible to complete
the project within the stipulated time. So, to avoid this delay elaborate computer
aided design and drawinus can he adopted. In order to reduce the construction
period the entire building structure for such Mini plants are designed with modu-
lar concept having low height building and light steel structures, steel grating
floors, etc. Concrete is used only for foundations and for mat concreting of the
Ground floor. With this type of structures, it is feasible to complete the construc-
tion work within 6 to 7 months time. It is essential that all details are available
before the starting of the construction activities. By the conventional methods of
drawing/detailing, it is very difficult to complete the entire detailed engineering
before the starting of- the construction activities. With the extensive use of CAD
it is possible to visualise the complete plant with all minute details. Any changes
required during execution can easily he incorporated in the drawing with the help
of CAD. The positioning of Chutes, vis-a-vis equipment can he checked before
hand with 3D-diagram of the plant. This greatly helps in fabrication/ manufac-
turing without asking for any major rectifications. This also helps for quick
erection of equipment.
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The Mini fine coal beneficiation plant'-511 has the following sections:
Raw Coal Yard
The raw coal yard is provided for storing raw coal slurry brought by trucks
from different washeries. The yard is located besides the main building of plant.
The yard is covered with corrugated galvanised iron sheets and sufficient head-
room is provided for truck unloading and movement.
Main Building
The Main building which is the heart of the entire plant is a canopy type
structure based on steel columns and joists with corrugated galvanised iron roof
sheeting and necessary side cladding. All the major equipment such as condi-
tioner, flotation cells, drum filter, moisture trap, sieve bend, etc. are placed and
oriented in modular concept so as to reduce number of floors and height of the
building. Control room, the nerve centre of the plant is also located in the main
building in such a way that all the major equipment of the main building is
clearly visible form it, which helps in easy and optimum operation of all the
equipment. All the equipment of the plant such as Conditioner, Flotation cells,
Drum filter, etc. are placed at required location (x,y,z) to suit the necessary
functional demand for better performance of the equipment. Short columns and
pedestals are provided for maintaining levels of the equipment as per process
requirement. Walkways are provided for easy approach to the equipment for
Operator/ Engineer, so that they can monitor operation of each and every equip-
ment physically and reach the maintenance points easily. The walkways are
provided with chequered plate flooring and are supported by steel structures. The
base floor of the plant is of PCC (Plain Cement Concrete) with slope towards the
drain located beneath the flotation cells. Drain is provided in such a way so that
it can easily drain all the spillage of chemicals, water, tailings, etc. on the floor
and floor remains dry. This drain also serves the purpose of draining the tailings
to the tailings pond which is located nearby at convenient place.
Tailings Pond
The tailings. from the flotation cells are taken to settling ponds. The tailings
are settled in this pond and clarified water is percolated to a well from where it
is fed back to the system for re-use. The tailings pond is located near the main
building in the plant premises. It is positioned comparatively in low land, so that
the tailings discharge can he easily drained into the pond by gravity through a
channel constructed with brick masonry. Tailings ponds are constructed by ex-
cavating earth, with proper slope and depth. The walls of ponds are made of
stone masonry. The floor of the pond is of special design having longitudinal
slope and a cross slope from both sides towards the centre. Floor bed consists
of Gravel / Clinker. The tailings from the process will enter the ponds at one end
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through channel. The solids will settle over the Gravel I Clinker laver. The water
will percolate through the layers of Gravel / Clinker and ultimately collected in
a well through centrally located loose jointed SW pipes, laid on floor along the
length of the pond. The clarified water, collected in a well located near the
tailings ponds is re-circulated in the circuit. Excavators excavate the settled and
dried tailings. Roads around the tailin gs ponds are provided for easy movement
of excavator, etc.
Clarified Water Well
All the water, which is retrieved from the tailing, in settling pond, is col-
lected in Clarified water well, through an arrangement made by loose-jointed
pipes in tailings pond with necessary slope and orientation. The Clarified water
well is located near the tailings pond and it can be lined with stone or, brick
masonry. The collected water in the well is re-circulated in the circuit through
a pump. This process is useful in lowering the fresh water requirement and it also
serves the purpose of environmental controls by zero discharge of the effluent
out side the plant.
Over Head Tank
Ready-made portable water tanks mounted on steel structures are provided to
meet the requirement of process water.
Laboratory Building
Laboratory building is located near the plant. A small flotation cell (prototype
of the actual cell) and other accessories like laboratory filter, balances, furnaces,
etc. are provided for better monitoring of desired product quality and monitoring
of input quality of slurry.
Office Building
Office building is located at a convenient place in the plant premises prefer-
ably near the entrance. It is constructed with brick masonry. RCC roof slab and
first class patent stone flooring.
Clean Coal Yard
Clean coal yard is located near the product discharge so that product can he
easily taken to the yard. Approach road is provided for transporting the clean
coal. The yard is covered with corrugated g*alvanised iron sheet rool-me a iih
necessary side cladding.
Conveyor Belt
Conveyor belt is used for Iransporting input slurr% fl-0111 ra . coal \ aid to
conditioner and also for transporting clean coal for truck loading. Conveyor l3clt
4O( )
A. KUMAR and K. .SEN
also reduces the manpower, which in turn reduces the running cost of plant,
resulting in better economy. Conveyor gantries are of steel structure, supported
on steel trestles.
CONSTRUCTION
The inter-connected activities considered for construction of plant is shown
in the flow chart (Figure 2). The time schedule of different activities is shown
in bar chart (Figure 3) indicating completion of the plant within nine months.
The entire plant is designed with modular concept. The length of material han-
dling is kept minimum. As far as possible the layout of the plant is kept compact,
which helps in quick construction. The layout is designed to suit the various
plant features and technological requirement. The detail layout design is made
simple and easily maintainable . Monorails are provided for all major equipment
in the main building. With these features of layout and design it is possible to
operate the plant with maximum efficiency and to install the plant in shortest
possible time.
For a clear concept idea about the plant, Bird's eye view, plan layout and side
elevations from various view points of the plant are shown in Figure 4 to 9.
CONCLUSION
This paper concludes with the following points: -
i. Infrastructure like land, water, power, approach road, etc. must be ready
before the start of the project.
ii. Computer aided design and drawing is necessary for better planning,
design and quick construction of the plant.
iii. Computer aided design and drawing is also useful for revision of draw-
ing in case of any changes required during erection of plant.
iv. 3-D drawing using ACAD is very useful to visualise the position of
equipment and other details of plant prior installation of the plant.
v. The structure of washery building is made of steel, which helps in
early construction of plant, rather than concrete structure, which takes
long gestation period.
vi. The washery plant building is of low height than conventional concept
of high rise buildin0s. In this Mini flotation plant all the equipment are
placed within a single canopy structure with small steel grated floors
as per requirement.
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vii. Control mane IS provided in such a position so that all the equipment
are visible from the control room. In the control room all the electrical
controls are installed so that one man can monitor the entire plant
operation.
viii. Settling, pond is made near the plant in low land Of possible) and of
special design which helps in re-circulating the water collected in a
well to meet the plant water demand. This system is full proof with
1001h closed circuit operation and i.ero discharge.
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